
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:20 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 095 Date: 18-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 617

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Morning: Overcast. Afternoon: Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's crew continued the tower bolting operation at splice #4 North, West, East and South tower at 145M
elevation. The bolting crew work on installing minimum required bolts, nuts and washers on all four tower
splice plate in preparation for the Tower Saddle Erection. Ryan and Tony work on installing bolts, nuts and
washers in the East tower. Roger and Mike work in the West and South tower. All of the minimum
required bolts were installed and snug.

Please see Sami Daouk's diary for labor hours.

Bid Item: 053 T-L04-BNE.05304-0120F4 Tower Lift 04 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00
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